
Brown Fill Removal Project Workplan and Timeline
2003

Action Jan Feb Mar April May June July August Sept Oct Nov Dec

Grant Administration
Submit grant application to Department of Water Resources X
Department of Water Resources rep site visit to project area X

Receive notice of grant award X

Complete grant contract between DWR and City X

Planning/Design
Meet with project advisory committee to coordinate goals, design 
and implementation of project X
Engineering Ground Survey X
Downstream Effects Study X
Develop Engineering & Flood Protection Plans, Restoration & 
Monitoring Plans 
Waste Characterization*
Waste Characterization sampling, analysis and report

2004
Continued Planning Action
Develop Engineering & Flood Protection Plans, Restoration & 
Monitoring Plans 
Regulatory Compliance

Wetland Delineation Survey X
Listed Species Protocol Surveys

Fulfill City of San Diego ESL requirements, if any

CEQA compliance, Negative Declaration
Apply for Dept of Fish and Game 1601 permit and receive 
streambed alteration agreement
Meet with Coastal Commission,apply and receive Coastal 
Development permit
State Water Resources Control Board, section 401 water quality 
certification

State Water Resources Control Board, section 402   NPDES permit

Apply and receive ACOE section 404 permit
Obtain any other permits not previously anticipated 



2005
Action Jan Feb Mar April May June July August Sept Oct Nov Dec

Erosion Control

Erosion and storm water pollution control measures implementation
Removal of Fill**

Excavation, Transportation and Disposal 
Restoration Work***

Non-Native Plant Control X
Substrate Preparation X

Revegetation with native plants X

Irrigation installation, if determined necessary X
Maintenance & Monitoring (up to 5 years)
Replacement of lost vegetation when necessary, non-native plant 
control, monitoring sites and monitoring reports 2006-2010

"X" represents the completion of the milestone action within the 
appropriate month

*  Waste Characterization survey may be delayed due to permitting restrictions

**  Actual start date of any construction work in the Tijuana River Valley 
depends on outcome of protocol surveys

***  Will employ services of California Conservation Corps to assist in 
restoration work
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